
Downtime Readiness Review Action Item List As of: 09/13/2004
AI# DSS-46 HVAC DTRR – September 16, 2003 – Action Items: Due Date Status Comments

1

Tim LeMesurier will provide the Review Board updates to hardware and 
software delivery status as well as work progress until the completion of all 
upgrades.

ASAP Closed

2
The hardware transfer agreement forms will be initiated by Tim LeMesurier and 
status will be provided to the review board on their progress. ASAP Closed

Page 1


